U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep
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Region V

Subject: POLREP #37
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Kim Cussen, United Water
Stan Rigney, IDEM
Randy Braun, IDEM
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Ravenscroft, Marion County Health Department
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapotis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
Max Michael, IDEM
Deirdre Wyatt, IDEM

From: Verrneta Simon, On-Scene Coordinator
Date: 1/4/2012
Reporting Period: 12/27/2011-12/30/2011

1. Introduction
1.1 Background
Site Number: B5YS Contract Number:
D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type:

http://www.épaosc.org/sites/6855/ﬁles/ESI-PRP _polrep_37.htm
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Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: _ State Notification: -

FPN#: _ Reimbursable Account #:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility
1.1.2 Site Description )
See POLREP 1

1.1.2.1 Location -
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative .
See POLREP 1 : .

2.1.2 Response Actions to Date

On December 27, 2011, Midwest hauled off (6) 30 cyd roll-off boxes of solidified sludge to Southside
Landfill in Indianapolis, IN
o Trihydro discharged approximately 13,500 gal of northeast area stormwater treated by the GAC
system to Qii Creek.
e 0.5" of snow fell during the day

On December 28, 2011, AVS hauled off 2 loads (12,400 gal) of oily water from frac tank 11 (originating
from the solidification pits) to United Waste Water Inc.’s facility in Cincinnati, OH.
e Midwest hauled off (8) 20 cyd roll-off boxes of solidified sIudge to Southside Landfill in Indianapolis,
IN.
e Trihydro discharged approximately 8,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

On December 29, 2011, AVS hauled off 2 loads (12,000 gal) of stormwater from the Tank 51 containment
frac tank to United Waste Water Inc.’s facility in Cincinnati, OH.
¢ Midwest hauled off (6) 20 cyd roll-off boxes of SOIIdIﬁed sludge to Southside Landfill in Indianapolis,
IN. _
o Midwest started cleamng the Chemical Building.
o Midwest worked on identifying an entity that will accept and recycle virgin flocculent in the Chemical
Building.
e Midwest deconned a long-reach excavator.
o Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek:
e The east wall of the east bunker tank was observed to be flexing inward.
¢ Steve Jones of the Pike Township Fire Department was on site. He inspected a tank in the solids
building and looked at the bunker tanks.

On December 30, 2011, Midwest hauled off 2 loads (12,400 gal) of 6in water from the southwest area
storm sewer and west Solldlf cation pit to United Waste Water Inc.’s facility in Cincinnati, OH.
e Midwest-hauled off (7) 20 cyd roll-off boxes of solidified sludge to Southside Landfll in Indianapolis,
IN.
o Midwest started foam-sealing pipe run holes in the sohds building.
e Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC
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system to Oil Creek. _
o Trihydro moved approximately 3,500 gal of Tank 51 secondary containment stormwater into the
Tank 51 frac tank. . :

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 30,
2011, approximately 11,700,000 pounds of wood pulp solidification media, 1,800 tons of sawdust
solidification media have been used to solidify sludge. Additionally, 860 tons of lime solidification media
and 45 tons of TerraBond solidification media had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium Quantity Discharge Treatment  [Disposal
Oily Water Liquid 4,203,907 gallons X

Stormwater Liquid 426,156 gallons X

Tank 51 Containment [Liquid 452,051 gallons X

Totes and Drums Liquid 11,935 gallons X

Solidified Sludge Solid 24,200 cyd X
Unsolidified Sludge |Liquid 200 cyd X

Treated Stormwater [Liquid 723,665 gallons X

- 2.2 Planning Section
2.2.1 Anticipated Activities

e Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.
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2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

Midwest (subcontractor to Trihydro)

EQ (subcontractor to Trihydro)

Roger Ward Engineering (subcontractor to Trihydro)

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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